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POLLUTION REPORT EPA Region 5 Records Ctr. 

I. HEADING 

Dat«: January 13, 1999 

Subject: Midwest Body Corporation Site, Paris, Edgar County, Illinois 

From.'; Kevin Turner, U.S. EPA On-Scenc Coordinator, Region 5 

To: K. Mould, U.S. EPA, OSWER, Washington, DC 
R. Karl, Chief, Emergency Response Branch 
B. Bolen, Chief, Emergency Response Section II 
B. Messenger, Chief, Enwrg^^cy Enforcement Section 
C. Graszer. Enforcement Specialist 
G. Narsete, Office of Public Af&irs 
J. Kujawa, Office of Regional Council 
B. Evcrtts, Illinois EPA 
H. Taylor, Chief, Paris Fire Department 

POLREP: #3 - Final (Fund Lead Removal) 

n. BACKGROUND 

369972 

Site No: B530 
CERCLIS No: ILD005157888 
NPL Status: Non NPL 
Start Date: 09/29/98 
Comfdetion Date: N/A 

lU. SITE DESCRIPTION 

Task Order No: 006 
Response Authority: CERCLA 
State Notification: 06/27/97 
Demofailiiation Date: 11/13/98 
Status of Action Memorandum: Signed 04/09/98 

A. Incident Category: Inactive Manufacttu ing Facility 

B. Site Location: 2109 South Central Ave 

Paris, IL 61944 

Site Utitude: 39»35' 37.6" Site Longitude: 87° 41' 55.2" 

1. Site description: 

Tlie original 22.3 acre site consists of a 274,000-square-foot abandoned building, two small 
pump houses, several above ground storage tanks, and a water tower. The site is situated in a 
light industrial and residential area. Farmland borders the site to the southwest, Cadillac 
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Products Inc. lies to the southeast; Central Avenue, Bell & Bell Demolition Co., and Moss Grain 
Co. lie to the east; an alley and residential homes are north of the site; and Foley Lumber borders 
tlie site to the west. An active railroad spur enters the property and services two neighboring 
businesses. There is a fence around the property; however where the railroad spur enters there is 
unrtatricted access. Through a Brownfields renovation agreement with the U.S. EPA, Illinois 
EP/i (lEPA), the City of Paris, and the Robert Morgan Company, the property was divided into 
two distinct sections. The section west of the Manufacturing building, which is the open field is 
the area of concern. The other area will be maintained by the Robert Morgan Company. 

Midwest Body Corporation began operations in 1908, manufiscturing street sweepers and street 
cars. After World War n, the company produced specialized truck bodies. Production ceased 
and the plant closed in July 1993. The operations generated the following waste streams; 
hazardous paint waste (enamel paint residues mixH with xylenes); non-hazardous paint sludges 
(from water-based paints); used paint booth air fillers; water-soluble pans washer rinse waters; 
welding cooler water; and waste oil (from equipment maintenance). In addition there is one 
underground storage tank and three aboveground storage tanks. 

2. Description of threat: 

Haziu-dous substances found at the site include waste paint containing lead, barium, cadmium, 
chromium, toluene, ethylbenzene, and xylene. The high concentrations of VOC's arc hazardous 
wastes under 40 CFR 261.33 and are hazardous substances under section 101(14) of CERCLA. 
Soil samples confirmed that material on site is a hazardous waste under RCRA due to a TCLP 
lead concentration of S.7 ppm. lEPA also documented that groundwater contamination has 
already occurred on site. lEPA has documented at least seven separate locations where buried 
paint waste or drums and containers were located. U.S. EPA START samples and lEPA samples 
confirmed that this paint waste contained elevated levels of lead, barium, cadmium,, chromium, 
toluene, ethylbenzene, and xylene. Weather conditions on site (freeze, thaw, rain, and snowmelt) 
may cause fiirther deterioration of the drums, whk;h could result in additional releases. 

C. Preliminary Assessment/Site Inspection ResuHa 

An environmental site investigation was conducted by Graef, Anhalt, Schloemer, & Associated 
(GAS) from July through October 19%. GAS used geophysical electromagnetic surveys to 
]o<::ate possible locations of tanks, drums, and buried utility lines, installed four monitoring wells 
and three well nests and sampled them to detect groundwater contamination, sampled soil, and 
excavated 135 test pits to look for drums, paint waste, or other evidence of contamination. Paint 
waste was found in five discrete areas at depths of i^ to eight feet. Drum burial and paint 
confciiner burial pits were found in two locations. Analytical results detected elevated levels of 
lejid, barium, and SVOC's. GAS estimated that 1,000 to 2,000 cubic yards of paint waste were 
loc.aled in test pit areas. 
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IV. RESPONSE INFORMATION 

A, Situation 

1. Removal activities to date: 

Earth Tech (as the ERRS contractor) excavated contaminated material from the site. The 
excavation pits are larger than or roughly match Illinois EPA's delineation as detailed in their 
Remiedial Investigation (RO report. Additional areas of contamination not identified in the RI 
report were discovered through a discussion with a local resident. Approximately 80 test pits 
have been dug outside of the excavated pits to verify the extent of contamination. The test pits 
were dug between 6 and 12 feet deep depending on the d^th of the clay layer. Analytical results 
received indicate that clean-up criteria for total lead concentration of 400ppm and/or TCLP lead 
concentration of 5ppm has been met within the excavation pits. Farth Tech backfilled 
excavation pits with approximately 3,5(X) tons of clean material located on site. An additional 
1186.25 tons of backfill material was procured firom Kuhn Trucking Services, Marshall IL. 

Before off site transportation began the pile of contaminated material was approximately 3,500 
cubic yards. Shipment of contaminated material started on October 28, and finished on 
Novĉ mber 6, Earth Tech, USEPA, and START determined the designation of hazardous and 
nonhazardous rail cars and manifested them accordingly. The disposal facility, USL City 
Environmenttil, Detroit, MI accepted the waste based upon waste profiles. They may analyze the 
contents of a rail car to ensure that cars identified as nonhazardous are nonhazardous. Twelve rail 
cars were delivered every 48 hours (3 times a work week). Earth Tech lined and loaded the cars 
in order for them to be shipped on the day new rail cars arrived. Twenty seven hazardous cars 
were shipped as nonhazardous and fifteen were shipped as hazardous; each car contained an 
estimated 95 tons of material (2,565 tons nonhazardous and 1,615 tons hazardous). Earth Tech 
removed the ramp that was used to load rail cars. Earth Tech also scraped between su inches to 
a foot of soil firom the area where the contaminated material was staged. The three above ground 
stciragc tanks (AST's) were sampled, and the liquid was visually inspected. The AST's will 
remain on site. 

Wt^iher conditions on site have varied from the low 30's to mid 50'$ degrees Fahrenheit, the 
winds were predominantly from the north and north-west. Two rain events occurred which have 
left the site wet and muddy. The rain filled the excavation pits with water. On November 5, 
Earlli Tech pumped water from the excavation pits into a drainage ditch south of the railroad 
tracks. The pumped water remained on the property and did not flood adjacent properties. 

On November 10, OSC Turner attended a City Council meeting to discuss site activities. On 
Ncivtmber 5, START placed identical locks on the groundwater monitoring wells. 

Telephone lines and electricity were disconnected. Rubber tire loader and excavator were 
de<;oiitaminated by PSu-is Fire Department and demobilized. 
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2. Enforcement: 

In April 1995, the City of Paris served a notice of a "complaint of nuisance' against the facility. 
Tt̂ e City of Paris desires to redevelop the site, but because of allegations of buried waste and 
concerns to human health and environment, an investigation was conducted by the lEPA. On 
June 27, 1997 the lEPA requested assistance from the U.S. EPA Region V. Site activities arc 
anrdinated with state and local officials. 

B.. Planned Removal Actions 

None expected 

C Next Steps 

biom expected 

D. Key bsues 

None expected 

V. t:osTS 

Extramural Costs: . 

Total Cleanup Contractor (e.g, ERRS) Costs 

START 

TOTAL, EXTRAMURAL COSTS 

Intramural Costs: 
Direct Costs (Region, HQ, ERT) 
Intramural Indirect Costs 
TOTAL, INTRAMURAL COSTS 

TOTAL SITE COST 
Project Ceiling 
Proiect F^nds Remainine (perceotaee) 

$595,000.00 

$17,827.89 

$612,827.89 

$12,500 
$0 

$12,500 

$625,327.89 
$1,429,710 

56.3% 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor. Other financial data, which the OSf- must rely upon, may not 
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be entirely up to date. The cost accounting provided in this report does not necessarily represent 
an exact monetary figure which the government may include in any claim for cost recovery. 

VL DISPOSITION OF WASTES 

Wastestream 

Hazardous 

1 Nonhazardous 

Medium 

Soil 

Soil 

QuantHy 

1,615 tons 

2,565 tons | 

Contaminant 

TCLP Lead 

"'one 

On Site 
Treatment 

None 

None 

Disposal 

City Environmental; 
Detroit, MI | 

City Environmental; 
Detroit, MI | 


